US EPA RECORDS CENTER REGION 5

CHANGE ORDER JUSTIFICATION

Change Order No. 2 - Final

Project No. 04011 - No. 2
Subcontractor: Anson Enterprises, Inc. Date: 11/18/92
Item No. 5 - Remove/Relocate 336 Feet of Fence

1. Why is this change necessary for completion of the work originally contemplated
by the Contract?

Buried rubber debris prohibited fence construction in the originally planned
location. Contractor had to relocate fence line, including some removal and
relocation. In addition, some further fence relocation was also performed to
satisfy the neighboring property owner. The U.S. EPA was consulted and agreed
to the relocations, provided the final contract cost would not exceed the original
bid.

2. Why could the need for the proposed work not have been foreseen during
preparation of plans and specifications?

Buried rubber debris could not be foreseen during design and WWES and U.S.
EPA had to work together throughout field support area construction to satisfy
various requests/demands of the neighboring property owner in order to keep the
project on schedule.

3. Are there any alternatives available?
No

4. Is this the most economical alternative?
Yes
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CHANGE ORDER JUSTIFICATION

Change Order No. 2 - Final
Project No. 04011 - No. 2
Subcontractor: Anson Enterprises, Inc. Date: 11/18/92

Item No. 6 - Reinstall Fence

1. Why is this change necessary for completion of the work originally contemplated
by the Contract?

During very wet weather conditions in early November, some sections of new
fence had to be temporarily removed to provide an access route to well drilling
sites for the drilling rig. Without removing the fence, the drilling activity would
have been delayed and potential added costs incurred for heavy equipment. The
most timely and cost effective solution was to remove some fence to allow access
by the drilling rig and then reinstall the fence after drilling was accomplished.

2. Why could the need for the proposed work not have been foreseen during
preparation of plans and specifications?

Extremely wet conditions is early November made access to some areas
impossible without going around and jthrough locations that had been fenced

earlier.

3. Are there any alternatives available?
No

4, Is this the most economical alternative?
Yes
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CHANGE ORDER JUSTIFICATION

Change Order No. 2 - Final

Project No. 04011 - No. 2

Subcontractor: Anson Enterprises, Inc. Date: 11/18/92
Item No. * - As-Built Adjustments

1. Why is this change necessary for completion of the work originally contemplated
by the Contract?

As-built adjustments in bid quantities are made to reflect final as-built conditions
on unit price contracts.

2. Why could the need for the proposed work not have been foreseen during
preparation of plans and specifications?

Nearly all unit price contracts require some as-built adjustment at completion.

3. Are there any éltematives available?
No

4. Is this the most economical alternative?
Yes
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AS-BUILT ADJUSTMENTS

Contractor:  Anson Enterprises, Inc.
Project: Albion-Sheridan Township Landfill
Project No.: 04011

Original Final
Contract Contract As-Built
Description Amount Amount  Adjustment

Field Support Area Construction $30,526.00  $30,526.00 $ 0.00
Fence With Tree Removal 23,775.00 0.00 (23,775.00)
Fence Without Tree Removal 19,775.00 35,246.96 15,471.96
Fence Gates 2,000.00 2,000.00 0.00
Change Order No. 1:
Remobilization and Grading 1,550.00 1,550.00 0.00
Fence Relocation 1,500.00 1,500.00 0.00
Fence Relocation Remobilization 520.00 520.00 0.00
Bulldozer 1,200.00 750.00 (450.00)
Laborer with Chainsaw 608.00 380.00 (228.00)
TOTAL AS-BUILT ADJUSTMENT ($8,981.04)
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